
Ashland 12th Street Bridge Overlay 
June 2018 letting, Boyd County ‐ CID 182908 

Mandatory Pre‐Bid Meeting 

June 12, 2018, 10:00am 

The following were in attendance: 

David Tipton    KYTC, Central Office 

Jonathan Wilson  Central Seal 

Hunter Judy    Hall Contracting 

Tony Anders    Triton Construction 

Jeff McMahon    M&M Services 

Robert Lail    Delong Concrete 

Jeremy Brickey    KYTC, District 9 

Blake Jones    KYTC, District 9 

Joe Burchett    Bush & Burchett 

Star Smith    M&M Services 

Byron Ogger    Intech 

Larry Bishop    Mountain Enterprises 

Jeff Houchin     Intech 

 

 

David Tipton, with KYTC Bridge Preservation Branch, called the meeting to order and made the opening 

remarks.  He explained that the only questions to Procurement at this point is regarding the state line.  

He said the answer is pier 2 as shown page 50.   The floor was then opened to questions. 

Star Smith, with M&M Services asked if the Contractor would be required to open the bridge for Labor 

Day weekend.  Byron Ogger with Intech asked if the Department could waive the Labor Day opening 

requirement.   After discussion, it was decided that the Contractor could keep the bridge closed during 

the entire Labor Day weekend. 

Jeff McMahon with M&M Services asked if stay in place forms could be used for the joint replacements.  

It was determined after the meeting that stay in place forms could be used as long as they were true 

corrugated metal stay in place forms. 

Jeff McMahon with M&M Services asked if the fiber optic line in the barrier wall would be an issue for 

the joint replacements.  David Tipton explained that the joint replacement limits of construction are 

from face of barrier wall to face of barrier wall and only the seal extends into the barrier wall.   

Jeff McMahon with M&M Services asked if the concrete barrier wall that is being removed for traffic 

flow has to be replaced at the project completion.  Jeremy Brickey explained that the concrete barrier 



wall is temporary barrier wall and can be moved to a point on site that is about 30 feet away.  Mr. 

Brickey explained that the barrier wall would have to be returned back to its original location upon 

project completion. 

Mr. McMahon then asked if the concrete barrier wall was sitting on a concrete median.  Mr. Brickey said 

that it not.  Mr. McMahon asked if the bid item for remove concrete median was for this work.  Mr. 

Brickey explained that it is not.  He explained that the bid item is for a median/curb on the other side 

(Ohio side) of the bride that gets removed and replaced. 

Byron Ogger with Intech asked if the standard Median Barrier type 4 is the part that needs to be put 

back.  Mr. Brickey responded, yes. 

Robert Lail with Delong Concrete asked what controls the traffic into the 13th Street Bridge.   Jeremy 

Brickey responded that there already a signal there and the Department will be responsible for all the 

signal timing.  Blake Jones added that there is a requirement in the contract that the Department be 

notified 15 days in advance of their start date to give adequate time for signal timing. 

Mr. Ogger with Intech asked where the 1000 SQFT of concrete patching would be required.   After the 

meeting the concrete patching was reduced to 200 SQFT by addendum.  The Ohio side abutment and 

the first pier on the Ohio side have the most required patching. 

Mr. Ogger asked if the concrete patching would be required to be completed in the 60 day bridge 

closure time.  Mr. Tipton responded that it would not be required to be completed in the 60 day bridge 

closure.  The concrete patching can be completed by November 15th 2018. 

Mr. McMahon then asked if the Department would consider adding a bid item for Hydrodemolition.  It 

was decided after the meeting that a bid item for Hydrodemolition would not be added. 

Mr. McMahon asked what year the bridge was built.  Later in the meeting it was determined that the 

original drawing on page 50 indicated 1937 as either the design year or construction year.   

Mr. Jones mentioned that Kentucky Transportation Center performed a GPR analysis last summer and 

from the study, no significant amount of full depth is anticipated.   The full depth quantity was changed 

from 100 CUYD to 20 CUYD in Addendum 1 after the meeting. 

Jeff Houchin asked if the requirements from the original drawing on page 50 would be part of this 

contract.  Mr.  Tipton stated that the general notes the original drawing (page 50) are not required.  

Page 50 is for informational purposes only. 

Mr. Lail asked if any work was to be completed on the finger dams.  Mr. Tipton responded that no work 

would be required on the finger dams.  It was then asked how far the Contractor should stay from the 

finger dams.  Mr. Tipton explained that it is the intent of the contract to mill ¾” down and place a 1 ¼” 

latex overlay and this is intended to minimize the tapers down to the finger dams. 



Mr. McMahon asked what day the 60 days start.  Mr. Brickey responded that the 60 days starts when 

the 12th Street Bridge is closed. 

Mr. Ogger stated that the Kentucky Heavy wage rates looked unfamiliar in format.  He asked if they 

were correct.  It was determined after the meeting that the Kentucky Heavy wage rates are correct. 

Jonathan Wilson with Central Seal asked if mobilization would be required twice for striping.  Mr. 

Brickey stated that that would be up to the General Contractor. 

The meeting was adjourned at 10:45am and the attendees then visited the site. 

 

 

 

 

 




